Property Identification	Address	Damage Level + When	Water Shed	Forms Complete	Accepted by VEM	Sent to FEMA	Returned from FEMA with funds	Bought	Removed	Stable?	Next Steps? Assessment Value?
1.	387 Carey Road	100% 2023	Nichols Brook	August 2023	Yes	No – State	N/A	Spring 2024	Summer 2024	Yes	No current plans. \$67,200
2.	2832 Craftsbury Road	100% 2023	No name stream	August 2023	Yes	No – State	N/A	Spring 2024	Summer 2024	Yes	Pause Park? \$74,300
3.	223 Mill Street	100% 2023	Upper Lamoille	August 2023	Yes	No – State	N/A	Spring 2024	Summer 2024	No – EWP written	Hazard Mitigation Grant. \$249,700
4.	209 School Street	100% 2023	N/A	August 2023	Yes	No – State	N/A	Spring 2024	Summer 2024	No – FEMA – Engineer hired	FEMA grant to repair. EHNO interest. \$16,000 (land only)
5.	41 Brush Street	100% 2023 and 2024	Upper Lamoille	2023	Yes	October 2023	September 2024	Appr. Done – 2/25		No – EWP	EWP \$21,000 (Destroyed by Fire)

Property Identification	Address	Damage Level + When	Water Shed	Forms Complete	Accepted by VEM	Sent to FEMA	Returned from FEMA with funds	Bought	Removed	Stable?	Next Steps? Assessment Value?
6.	161 VT Route 14S	49% 2023 and 2024	Cooper Brook	2023	Yes	Nov 2023	September 2024	Appr. Done – 2/25		N/A	Floodplain Restoration \$66,700
7.	115 VT Route 14S	49% 2023 and 2024	Cooper Brook	2023	Yes	Nov 2023	September 2024	Appr. Done – 2/25		N/A	Floodplain Restoration \$49,100
8.	24 Sawmill Lane	100% 2023	Upper Lamoille	August 2023	Yes	Sept 2023	September 2024	Appr. Done – 2/25		N/A	Sawmill Park \$5,400
9.	444 Wolcott Street	100% 2023	Upper Lamoille	2023	Yes	December 2023	September 2024	Appr. Done – 2/25		N/A	Sawmill Park \$60,900

Property Identification	Address	Damage Level + When	Water Shed	Forms Complete	Accepted by VEM	Sent to FEMA	Returned from FEMA with funds	Bought	Removed	Stable?	Next Steps? Assessed Value?
10.	5 Sawmill Lane	50% 2023 and 2024	Upper Lamoille	2023	Yes	January 2024	December 2024	Appr. Done – 2/25		N/A	Sawmill Park \$77,900
11.	40 East Church Street	N/A 2023 and 2024	Upper Lamoille	August 2024	Waiting for State Funding	No				No	Stormwater Capacity? \$47,000
12.	52 East Church Street	N/A 2023 and 2024	Upper Lamoille	August 2024	Waiting for State Funding	No				No	Stormwater Capacity? \$73,600
13.	2659 Vermont Route 15	30% 2023 and 2024	Haynes- ville Brook	Sept 2024	Yes	December 2024				Yes – EWP paid	Vermont Fish and Wildlife Dept. \$168,000
14.	2701 Vermont Route 15	30% 2023 and 2024	Haynes- ville Brook	Sept 2024	Yes	December 2024				Yes	Vermont Fish and Wildlife Dept. \$72,200

Property Identification	Address	Damage Level + When	Water Shed	Forms Complete	Accepted by VEM	Sent to FEMA	Returned from FEMA with funds	Bought	Removed	Stable?	Next Steps? Assessed Value?
15.	65 Brush Street	N/A 2024	Upper Lamoille	Nov 2024	Yes	December 2024				No	Will need to be stabilized – partially done by owners. \$87,100
16.	24 Charlevoix Street	47% 2023 and 2024	Upper Lamoille	December 2024	Yes	February 11, 2025				N/A	Sawmill Park \$82,100
17.	141 Charlevoix Street	48% 2023 and 2024	Upper Lamoille	December 2024	Yes	February 11, 2025				N/A	Sawmill Park \$53,900
18.	420 Wolcott Street	35% 2023 and 2024	Upper Lamoille	December 2024	Yes	February 11, 2025				N/A	Sawmill Park Combined with 404 (below) \$250,100
19.	404 Wolcott Street	37% 2023 and 2024	Upper Lamoille	December 2024	Yes	February 11, 2025				N/A	Sawmill Park Combined with 420 (above).

20. No photo	42 South	30%	Upper	February	Yes			No	BRIC?
available yet.	Main	2023	Lamoille	2025					\$120,200
	Street	and							
		2024							

2023 - 10 parcels, 9 structures and 1 piece of land - \$627,220

2024 - 10 parcels, 10 structures - \$954,200

Total of 2023 and 2024 (20 parcels) - \$1,581,420 before adjusted for reduction in valuation due to extensive and repeated damage.