











HARDWICK FLOODPLAIN ACQUISITIONS – 2023 AND 2024

| Property Identification | Address | Damage Level + When | Water Shed | Forms Complete | Accepted by VEM | Sent to FEMA | Returned from FEMA with funds | Bought | Removed | Stable? | Next Steps? |
|--|----------------------|---------------------|----------------|----------------|-----------------|--------------|-------------------------------|------------------|-------------|----------------------------|---|
| 1.  | 387 Carey Road | 100% 2023 | Nichols Brook | August 2023 | Yes | No – State | N/A | Spring 2024 | Summer 2024 | Yes | No current plans |
| 2.  | 2832 Craftsbury Road | 100% 2023 | No name stream | August 2023 | Yes | No – State | N/A | Spring 2024 | Summer 2024 | Yes | Conservation Commission Considering |
| 3.  | 223 Mill Street | 100% 2023 | Upper Lamoille | August 2023 | Yes | No – State | N/A | Spring 2024 | Summer 2024 | No – EWP written | Hazard Mitigation Application requested |
| 4.  | 209 School Street | 100% 2023 | N/A | August 2023 | Yes | No – State | N/A | Spring 2024 | Summer 2024 | No – FEMA – Engineer hired | FEMA grant to repair. EHNO interest. |
| 5.  | 41 Brush Street | 100% 2023 and 2024 | Upper Lamoille | 2023 | Yes | October 2023 | September 2024 | Apr. Done – 2/25 | | No – EWP being written | Deemed eligible for EWP |

HARDWICK FLOODPLAIN ACQUISITIONS – 2023 AND 2024

| Property Identification | Address | Damage Level + When | Water Shed | Forms Complete | Accepted by VEM | Sent to FEMA | Returned from FEMA with funds | Bought | Removed | Stable? | Next Steps? |
|---|-----------------------|----------------------------|-------------------|----------------|---------------------------|---------------|-------------------------------|------------------------|---------|----------------|---------------------------------|
| 10.  | 5 Sawmill Lane | 50% 2023 and 2024 | Upper Lamoille | 2023 | Yes | January 2024 | December 2024 | Apr. Done – 2/25 | | N/A | Sawmill Park |
| 11.  | 40 East Church Street | N/A 2023 and 2024 | Upper Lamoille | August 2024 | Waiting for State Funding | No | | | | No | Stormwater Capacity? |
|  12. | 52 East Church Street | N/A 2023 and 2024 | Upper Lamoille | August 2024 | Waiting for State Funding | No | | | | No | Stormwater Capacity? |
| 13.  | 2659 Vermont Route 15 | 30% 2023 and 2024 | Haynesville Brook | Sept 2024 | Yes | December 2024 | | | | Yes – EWP paid | Vermont Fish and Wildlife Dept. |
| 14.  | 2701 Vermont Route 15 | 30% 2023 and 2024 | Haynesville Brook | Sept 2024 | Yes | December 2024 | | | | Yes | Vermont Fish and Wildlife Dept. |

HARDWICK FLOODPLAIN ACQUISITIONS – 2023 AND 2024

| | | | | | | | | | | | | |
|-----------------------------|--------------------|-------------------|-------------------------|------------------|--|--|--|--|--|--|-----|--|
| 20. No photo available yet. | 307 Wolcott Street | 45% 2023 and 2024 | Upper Lamoille & Cooper | Still in process | | | | | | | N/A | Would be part of the Fire Station Mitigation |
|-----------------------------|--------------------|-------------------|-------------------------|------------------|--|--|--|--|--|--|-----|--|